

**CITY OF NORTHFIELD, NJ
RESOLUTION NO. 87-2023**

AUTHORIZING REFUND OF OVERPAYMENT OF TAXES


BE IT RESOLVED by the Common Council of the City of Northfield, County of Atlantic, State of New Jersey, that refunds for overpaid property taxes pursuant to the following are hereby authorized:

REFUND TO	BLK	LOT	PROPERTY ADDRESS	REFUND AMOUNT
Monir W Gayed Estate Yvette Gayed Adm 153 Old New York Rd Port Republic, NJ 08241	48	4	515 Jackson Ave Northfield, NJ 08225	\$1,484.10
Total Amount of Refund:				\$1,484.10

BE IT FURTHER RESOLVED, that the Chief Financial Officer and other appropriate officials be and they are herewith authorized to sign the checks to accomplish the refunds authorized.

I, Mary Canesi, Municipal Clerk of the City of Northfield, do hereby certify that the foregoing Resolution was duly adopted at a regular meeting of the Common Council of the City of Northfield, held this 4th day of April, 2023

Mary Canesi, RMC, Municipal Clerk

 DEPARTMENT OF THE TREASURY
INTERNAL REVENUE SERVICE
CINCINNATI OH 45999-0023

Date of this notice: 11-03-2022

Employer Identification Number:
[REDACTED]

Form: SS-4

Number of this notice: CP 575 B

MONIR W GAYED ESTATE
YVETTE GAYED ADM
153 OLD NEW YORK RD
PORT REPUBLIC, NJ 08241

For assistance you may call us at:
1-800-829-4933

IF YOU WRITE, ATTACH THE
STUB AT THE END OF THIS NOTICE.

WE ASSIGNED YOU AN EMPLOYER IDENTIFICATION NUMBER

Thank you for applying for an Employer Identification Number (EIN). We assigned you EIN [REDACTED]. This EIN will identify your estate or trust. If you are not the applicant, please contact the individual who is handling the estate or trust for you. Please keep this notice in your permanent records.

Taxpayers request an EIN for their business. Some taxpayers receive CP575 notices when another person has stolen their identity and are opening a business using their information. If you did not apply for this EIN, please contact us at the phone number or address listed on the top of this notice.

When filing tax documents, making payments, or replying to any related correspondence, it is very important that you use your EIN and complete name and address exactly as shown above. Any variation may cause a delay in processing, result in incorrect information in your account, or even cause you to be assigned more than one EIN. If the information is not correct as shown above, please make the correction using the attached tear-off stub and return it to us.

Based on the information received from you or your representative, you must file the following forms by the dates shown.

Form 1041

04/15/2023

If you have questions about the forms or the due dates shown, you can call us at the phone number or write to us at the address shown at the top of this notice. If you need help in determining your annual accounting period (tax year), see Publication 538, *Accounting Periods and Methods*.

We assigned you a tax classification (corporation, partnership, estate, trust, EPMF, etc.) based on information obtained from you or your representative. It is not a legal determination of your tax classification, and is not binding on the IRS. If you want a legal determination of your tax classification, you may request a private letter ruling from the IRS under the guidelines in Revenue Procedure 2020-1, 2020-1 I.R.B. 1 (or superseding Revenue Procedure for the year at issue). Note: Certain tax classification elections can be requested by filing Form 8832, *Entity Classification Election*. See Form 8832 and its instructions for additional information.

State of New Jersey Atlantic County Surrogate's Court

In the Matter of the Estate of
Monir W Gayed , Deceased
A/K/A: Monir William Gayed

ADMINISTRATION
SHORT CERTIFICATE
DOCKET No. 131592

I, **James Curcio**, Surrogate of the County of **Atlantic**, in the State of **New Jersey**


Do Hereby Certify that on **October 26, 2022** Letters of Administration of the estate of **Monir W Gayed**, late of **Atlantic** County, who died on **October 16, 2022**, were granted to **Yvette Gayed** who has duly qualified as such administrator, and is authorized to take upon herself administration of the said estate.

I Further Certify that said Letters of Administration remain in full force and effect.

WITNESS my hand and seal of office, on this
date: **26th day of October, 2022**.



James Curcio, Surrogate/Judge



**CITY OF NORTHFIELD, NJ
RESOLUTION NO. 88-2023**

**TO AUTHORIZE THE SALE OF SURPLUS PROPERTY NO LONGER
NEEDED FOR PUBLIC USE ON AN ONLINE AUCTION WEBSITE**

WHEREAS, the City of Northfield has determined that the personal property described on Schedule A attached hereto and incorporated herein is no longer needed for public use; and

WHEREAS, the City of Northfield intends to utilize the online auction services of Govdeals, Inc., pursuant to Sourcewell Cooperative Contract # is 012821-GDI; and

WHEREAS, the sales are being conducted pursuant to N.J.S.A. 40A:11-36 and the guidance set forth in the Division of Local Government Services' Local Finance Notice 2019-15.

NOW, THEREFORE, BE IT RESOLVED by the City of Northfield in the County of Atlantic, State of New Jersey, that the City is hereby authorized to sell the surplus personal property as indicated on Schedule A on an online auction website entitled <https://www.govdeals.com>; and

BE IT FURTHER RESOLVED, that the terms and conditions of the Sourcewell Cooperative Contract are available from the City Clerk's Office; and

BE IT FURTHER RESOLVED, that surplus property as identified shall be sold in an "as-is" condition without express or implied warranties with the successful bidder required to execute a Hold Harmless and Indemnification Agreement concerning use of said surplus property.

BE IT FURTHER RESOLVED, that the City of Northfield reserves the right to accept or reject any bid submitted right to reject all bids pursuant to N.J.S.A. 40A:11-36(5).

I, Mary Canesi, Municipal Clerk of the City of Northfield does hereby certify that the foregoing Resolution was duly adopted at a Regular Meeting of the Common Council of the City of Northfield, held this 4th day of April 2023.

Mary Canesi, RMC, Municipal Clerk

**CITY OF NORTHFIELD, NJ
RESOLUTION NO. 89-2023**

**TO APPROVE THE HIRING OF PATRICK BAKER, JR. FOR THE
POSITION OF PART TIME ELECTRICAL INSPECTOR**

WHEREAS, the need exists to hire a part time Electrical Inspector, and

WHEREAS, it is the recommendation of the Business Administrator and the Construction Official that qualified applicant Patrick Baker, Jr. be selected for the position; and

WHEREAS, the rate of pay for Patrick Baker, Jr. as part time Electrical Inspector shall be \$15,000 per annum, on an as-needed basis not to exceed an average of 4 hours per week on an annual basis; and

WHEREAS, the position of part-time Electrical Inspector is eligible for earned sick leave in accordance with the NJ paid sick leave law; and

NOW, THEREFORE, IT IS HEREBY RESOLVED by the Common Council of the City of Northfield that Patrick Baker, Jr. is authorized to be hired as part time Electrical Inspector effective April 11, 2023 and subject to understanding and completion of the following:

1. Compliance with the Policies and Procedures of the City
2. Probationary period 90 days from date of hire
3. Unaligned position
4. Not entitled to health benefits

IT IS FURTHER RESOLVED by the Common Council of the City of Northfield that the hiring of Patrick Baker, Jr. be and hereby is memorialized.

I, Mary Canesi, Municipal Clerk of the City of Northfield, do hereby certify that the foregoing Resolution was duly adopted at a Regular meeting of the Common Council of the City of Northfield, held this 4th day of April, 2023.

Mary Canesi, RMC, Municipal Clerk

**CITY OF NORTHFIELD, NJ
RESOLUTION NO. 90-2023**

**A RESOLUTION PROVIDING FOR AN EXECUTIVE SESSION NOT
OPEN TO THE PUBLIC IN ACCORDANCE WITH THE PROVISIONS
OF THE NEW JERSEY OPEN PUBLIC MEETINGS ACT, N.J.S.A. 10:4-
12(b)(7) –MATTERS COVERED UNDER THE ATTORNEY CLIENT
PRIVILEGE**

WHEREAS, the Common Council of the City of Northfield is subject to certain requirements of the Open Public Meetings Act, NJSA 10:4-6 et seq.; and

WHEREAS, the Open Public Meetings Act, NJSA 10:4-12 provides that an Executive Session, not open to the public, may be held for certain specified purposes when authorized by Resolution; and

WHEREAS, it is necessary for the Common Council of the City of Northfield to discuss, in a session not open to the public, with the City's Special Counsel for Affordable Housing, an update regarding affordable housing compliance efforts, potential future affordable housing development, and matters that fall within the attorney client privilege related thereto.

NOW THEREFORE, BE IT RESOLVED by the Common Council of the City of Northfield that Council move into Executive Session, closed to the public.

IT IS FURTHER RESOLVED that the deliberations conducted in closed session may be released when a decision with respect to the matter has been made and all rights to litigate or appeal are exhausted; provided, that material entitled to Court protection or subject to attorney-client privilege shall not be disclosed.

I, Mary Canesi, Municipal Clerk of the City of Northfield, do hereby certify that the foregoing Resolution was duly adopted at a Regular Meeting of the Common Council of Northfield, held this 4th day of April, 2023.

Mary Canesi, RMC, Municipal Clerk

ENGINEER'S REPORT

ENGINEERING MEMORANDUM

TO: Mayor and City Council, City of Northfield
1600 Shore Road
Northfield, NJ 08225

FROM: Rami Nassar, PE, PP, CME
Schaeffer Nassar Scheidegg Consulting Engineers, LLC (SNS)

SUBJECT: Engineers Report for April 4, 2023

DATE: March 31, 2023

PROJECTS:

NF13-43 Asset Management Plan

Work has been started on different components of the plan. North American Pipe, LLC has been contracted to video the sewer main along Tilton Road from the manhole by Little Italy Restaurant at Burton Avenue to the manhole at Maple Ave. and Roosevelt Ave. we found a major sewer main break at the intersection of Tilton and Burton causing major roadway settlement, also Infra Structurer Assessment, LLC started to inventory the sewer system. We are working on completing the sanitary sewer system inventory. I will be meeting with the Public Works Director on March 9, 2020, to go over a portion of the plan and to determine the section sewer main that needs to be inspected. We are finalizing the list for the portion of the sewer main to be videoed. Waiting to hear back from Contractor if able to work. (10-16-2020) working on the schedule to move forward with to video portion of the sanitary sewer pipes. (3-12-2021) Will be starting to video the sewer main on Monday the 22nd, I am meeting with Qwin to finalize the scope of this portion of the project. (4-1-2021) The contractor had to reschedule the work to mid-April. (4-15-2021) Did not get the new schedule from the Contractor yet. (4-30-2021) The contractor started to video the sewer main, we encountered a few issues which need to be addressed in the asset management plan. (5-14-21) waiting for the contractor to send the pipe videos for me to review. (6-11-2021) reviewed the tapes, there are additional few minor issues, and the recommendations will be incorporated into the final document. **(3-31-2023) Working on the report.**

NF13-27 Grant Applications:

(5-22-2020) working on the 2021 Municipal Aid Grants for the reconstruction and widening of Merritt Drive, portion of Ridgewood Drive and possible drainage system upgrade. Also, I received an email from the ACIA stating that the municipality does not qualify for CDBG for recreational use (we do not meet the LMI requirements as set by HUD) the only project we can apply for are ADA compliance or projects for Senior Citizen. (6-12-2020) Finalizing the Municipal Aid Grant application for Merritt Drive and working on the CDBG grant to upgrade ADA access to the picnic area at Birch Grove Park. (7-10-2020) The 2021 Municipal Aid Application has been submitted and there is a resolution on the agenda, which needs to be sent to the NJDOT no later than July 31, 2020. Nothing new to report. (10-16-2020) we had a zoom meeting with the NJDOT Local Aid to discuss the Transportation Alternative Set-Aside program grant for the bike path upgrade. (11-6-2020) working with Mary Canesi on the grant application and getting all the supporting documents and preparing a concept plan to be submitted with the application. (11-20-2020) The bike path grant application will be submitted by the 24th. Grant Application was submitted November 24, 2020. (4-15-2021) New grant opportunity for recreational facility from the NJDEP, to be discussed. (4-30-2021) We need to file the new CDBG Grant by May 14, 2021. (5-14-2021) CDBG application was submitted to the ACIA, and currently working on the recreational grant offered by NJDCA.

(6-11-2021) the DCA grant application was submitted, the Urban Parks Grant application will not comply with most of the environmental restrictions and requirements. (7-9-2021) Submitted the 2021 Municipal Aid Grant Application for the reconstruction of Oak Avenue. (11-5-2021) We received the NJDOT Municipal Aid Grant for the reconstruction of Oak Avenue in the amount of \$285,000.00. (5-6-2022) The application for the CDBG grant from ACIA is completed and will be submitted on Monday. (5-20-2022) The Municipal Aid grant application is open we need to finalize which road will be included in the application. (6-10-2022) Ridgewood Drive between Route 9 and Sutton is a possible road for the grant. (6-24-2022) Grant application was submitted to the NJDOT. (7-15-2022) Resolution has been uploaded in PMRS. (8-15-2022) We have a pre application meeting setup for 8-15-2022 for the Transportation Alternative Set-Aside Grant. (10-21-2022) working on the Transportation Alternative Set-Aside Grant and flood mitigation grant with Tim Joo. (11-10-2022) We submitted the Transportation Alternative Set-Aside Grant and are working on flood mitigation grant with Tim Joo. (11-25-2022) Grant application was submitted, also we have received the 2023 Municipal Aid Grant for the reconstruction of Ridgewood Drive in the amount of \$261,640. (12-8-2022) I am working on the recreational grant application; we will have on the meeting agenda a resolution to authorize the filing on this application. (1-13-2023) finishing the recreational grant application to be submitted by the 20th. **(3-31-2023) No update.**

NF13-03 New Jersey American Water Company System Upgrade:

(1-19-2020) Multiple water main upgrade projects were completed last year, so far there are no new projects scheduled within the Municipal Roadways. (2-24-2021) I had a meeting with Tim Green from the NJAWC to discuss the main relocation along Birch Grove Park Road. (3-12-2021) Received the street opening application for the main relocation along Birch Grove Park Road. (4-1-2021) South State subcontractor will remove the trees on the 5th, so the NJAWC will be able to relocate the water main. (5-14-2021) waiting on the NJAWC schedule. (6-11-2021) the water main has been relocated. (7-9-2021) NJAWC finished the work along Birch Grove Park Road. (9-10-2021) Working with the NJAWC on the covered valves issue. (9-23-2021) NJAWC applied for 6 Street Opening Permits. (11-19-2021) The NJAWC is planning to replace the entire water main (approximately 4,400') along Herbert Drive and Shepherd Circle West, also the NJAWC will be replacing the water main along Hemsley Road. (3-4-2022) The NJAWC will start the water main renewal along Herbert Drive, Shepherd Circle and Shepherd Circle West on March 7th, it will take approximately 5 weeks to finish the main installation and another 5 weeks to finish all connections. (4-8-2022) Contractor finished the main installation portion of this project, they will start on the water main replacement along Hemsley Place on Monday. (5-20-2022) The contractor will start the individual water connections at Herbert Drive this coming Monday. (6-10-2022) the contractor finished the individual connections along Hemsley and finished more than 50% of the connections for Herbert and Shepherd portion of the project. (6-24-2022) All work has been completed; paving will start after 60 days. (9-2-2022) We marked the limits of paving for the final restoration at Hemsley, Herbert and Shepherd, the work is scheduled for the first week in October. (9-15-22) Contractor sent all required paperwork for additional paving. (10-7-2022) the Paving was completed at Shepherd and Herbert, Hemsley to be finished on Monday. (10-21-2022) Pavement restoration has been completed. (3-17-2023) I scheduled to appear at court on March 28, 2023, regarding the illegal street opening done by the NJAWC. **(3-31-2023) The prosecutor recommended that we work this issue out with the NJAWC, I directed them to Chapter 330: Streets and Sidewalks § 330-15: Newly paved streets, at this point they will need to pave the entire block.**

NF13-03 Street Opening:

(3-17-2023) 2 street opening permits were processed.

NF13-44 2020 Local Road Paving Program

(10-2-2020) This project originally included portion of Second Street, Portion of Franklin Avenue, portion of Fairbanks Avenue, Portion of Bates Avenue, Portion of Maple Avenue including drainage, Half width Haddon Avenue, portion of Wabash Avenue, Half width of portion of Ridgewood Avenue, Half width of portion of Glencove Avenue. During the design process a portion of Cedar Bridge, Cedar Spring Court and the re-alignment of Birch Grove Park Road were added to the scope of this project, design plan and bid packages will be ready for Council's review and approval at the October 20th meeting. (10-16-2020) bid package and plans needed additional revisions and was not completed on time for the Council's approval at this meeting, the package will be ready for the next Council meeting. (11-6-2020) Bid package was delivered to the Clerk's Office; we are requesting an authorization to proceed with the bid. (11-20-2020) Bid opening is set for December 10th. (12-11-

2020) We received 6 bids, and the lowest bid was from South State, Inc. in the amount of \$527,756.00, the recommendation of award is on the Council's agenda for approval for this meeting. (1-14-2021) we had the pre-construction meeting on the 11th, the contractor tentatively will start the drainage component of the project in February. (2-26-2021) We sent the notice to proceed, the contractor is starting the drainage improvements on March 1, 2021. (3-12-2021) The drainage pipe along Maple has been completed, and the Contractor will start the concrete work next week. (4-1-2021) The concrete work will start on the 5th. (4-15-2021) Contractor is not finished with the concrete work. (4-30-2021) All concrete has been completed, working with the Contractor on the paving schedule. (5-14-2021) Nothing new to report. (6-11-2021) the contractor started the paving portion of this project on 6/9/2021. (8-6-2021) The contractor will finish the paving and start on the punch list items the week of August 9th. (8-26-2021) The Contractor started the work on the punch list items, we sent him an email indicating the time for project completion is no later than September 15, if not finished by then, the Municipality could assess liquidated damages. (9-10-2021) the contractor finished 80% of the punch list items. (10-22-2021) Working on the payment request and the final change order. (11-19-2021) Working on the final change order, also we ordered the core sample testing to determine actual asphalt thickness and composition. (7-15-2022) Working on the final change order, so we can close out this project. (1-13-2023) I had a meeting with the Contractor to finalize the quantities for the change order and final payment. **(3-31-2023) No update**

PROJECT IS COMPLETED

NF13-48 Reconstruction of Merritt Dr. and p/o of Ridgewood Dr. (Municipal Aid FY 2021)

On November 16, 2020, The City was selected to receive \$ 310,000.00 from the NJDOT Fiscal Year 2021 Municipal Aid Program the Reconstruction of Merritt Drive and portion of Ridgewood Drive between Route 9 and Wabash Avenue. Nothing New to report. (1-14-2021) we started the project design. (4-15-2021) Working on the design plan should be completed by the end of April. (5-14-2021) The plan and specification will be at the Clerk's Office by the end of May for review and approval by Council. (6-11-2021) the plans and bid package are at the Municipal Clerk's office for the Council members to review. (7-9-2021) sent the package to the NJDOT for their concurrence. (8-26-2021) we received the NJDOT comments on the plans and bid package, we addressed all the issues and sent back the revised package for the NJDOT concurrence, so we can advertise the bid. (9-10-2021) the project has been advertised for bidding. (9-23-2021) No Update. (10-8-2021) We had a bid opening on the 5th and I have submitted the recommendation for award for the Council members review and approval. (10-22-2021) We received the Award Concurrence from the NJDOT, so we can move forward with Pre-construction meeting and schedule the work with the contractor. (11-5-2021) The pre-construction meeting is scheduled for November 9th. (11-19-2021) The Contractor will work with Public Works to determine if the existing drainage system needs any additional upgrade. (3-4-2022) Starting dated was pushed toward the end of April, due to the water main connection for the new school at the corner of Route 9 and Ridgewood Drive. (3-18-2022) We sent the notice to proceed to the contractor for April 1, 2022. (4-8-2022) The Contractor will start the concrete portion of this project on Monday the 11th. (4-22-2022) Concrete work has been completed; we have an issue with a shallow stormwater pipe crossing along Merritt Dr. we are in the process of replacing this pipe, also we have removed three existing trees, one tree for sight distance and two trees for motorist safety. (5-6-2022) Drainage pipe replacement has been completed; we have a 30-day settlement period before paving can start. (5-20-2022) The contractor is scheduling the paving portion for Mid-June. (6-10-2022) The paving portion of the project has been completed. (6-24-2022) Line striping has been finished; the project is substantially completed. (7-15-2022) Final inspection by NJDOT is scheduled for 7-19-2022. (8-12-2022) Working on the final punch list items, core sample testing was completed asphalt material and construction complies with the approved specifications. (9-15-2022) the contractor is working on correction of a couple drainage issues along Merritt and Ridgewood. (10-7-2022) The contractor corrected the drainage issue along Merritt and Ridgewood, and still needs to correct the minor puddle by Route 9. (10-21-2022) Final change order has been finalized and needs Council's approval before we can close out this project with the NJDOT. **(3-31-2023) Waiting on the NJDOT representative to help in updating the PMRS.**

NF13-49 Slip Line Portion of the Existing Sanitary Sewer Mains

(8-6-2021) On June 15, 2021, The City awarded the slip lining contract to En-Tech Corop of NJ, for the sum of \$221,277.63. We had the pre-construction meeting on July 29, 2021. During the meeting the contractor requested

that an employee from public works be present when they are slip lining the sewer main, to monitor the sewer flows and to address any issue that might come up, the work is scheduled to start the first week of September.

(8-26-2021) No update. (9-10-2021) Contractor will start the pipe cleanup next week he had an issue with the NJAWC allocating a fire hydrant for their use. (9-10-2021) the Contractor is scheduled to start on the 14th. (9-23-2021) Contractor started the pipe cleaning on September 20, 2021. (10-8-2021) The contractor finished cleaning the lines and will start the slip lining on the 11th, project should be completed by October 22nd. (10-22-2021) The project was completed we have an issue with a section of the liner near Roosevelts and Route 9, the Contractor will repair on Monday, total sewer main lined is 4,480'. (11-5-2021) The project has been completed, I still need to review all the videos for the completed work, meanwhile there is a small issue with the main along Roosevelt Avenue near Tilton Road, the Contractor will fix. (12-10-2021) Received the payment request, and all the prep and post installation videos for our review. (1-14-2022) Spoke with the contractor regarding the issue with the slip line at the intersection of Tilton and Roosevelt waiting on his time frame to fix, so we can process the payment. (2-6-2022) Due to the weather the repair can't take place until the temperature is in the upper 40, at this time we recommended a partial payment to the Contractor. (4-8-2022) We prepared the final change order for approval by Council, mainly this change order reflects few discrepancies between the as-built plan and the actual conditions in the field. (4-22-2022) We received the final payment request from the Contractor on 4-202-22, it will be on the next Council meeting agenda for payment. (5-6-2022) Final payment has been submitted, Contractor provided the required maintenance bond. (9-15-2022) Project is completed, only one punch list item remains to be completed. (10-7-2022) We are going to prepare a bid package for another section of the deep sewer to be slipped lined. (10-21-2022) Bid package has been completed and will be going out to bid next week. (11-25-2022) Bid opening is scheduled for December 2, 2022. (12-8-2022) I prepared the recommendation of award for the Council to approve for Phase II. (1-13-2023) we have the pre-construction meeting setup for January 26, 2023(3-3-2023) Contractor started the slip lining on 2-27-2023. (3-17-2021) The Contractor is attempting to fix the damaged liner along New Road in front of McDonald, the Contractor will try next week one more method to remove the damaged liner, if it fails, they will need to excavate and replace the pipe. **(3-31-2023) The Contractor is not able to fix the liner without removing the pipe, they are in the process of getting the contractor to get this work done, it will take 2 nights to fix it..**

NF13-52 2021 Local Road Paving Program

(3-18-2022) This project originally included full width repaving W Revere Ave (Rt 9 & Leeds Ave), Leeds Ave (W Revere & Oakcrest), W Oakcrest (Leeds & Rt 9), Northwood Court, Chestnut Ave (Rt 9 & Maple), Virginia Ave (Shore Rd & Broad St), Jenny Lynn Drive, Catherine Place, Cedarbridge (Oak Ave & Delmar Ct), Franklin Ave (Bike path & Broad St), Putting green (Shore Rd to Broad Street), Madison Ave, and half width repaving for Cedarbridge (Delmar & Zion) and Putting Green (Bike path & Broad St), Mazza Drive was added to the scope of this project. (4-8-2022) We are working on the engineering plans and the bid specifications. (4-22-2022) We completed the field work for Casey Drive, which was added to the last Council meeting and should have the plans and specification ready early next month. (5-6-2022) Plans and bid specifications are completed and at the Clerk's office for review. We need Council's approval to go out to bid the project. (6-10-2022) We have bid opening scheduled for June 17, 2022. (6-24-2022) I submitted the recommendation of award for the Council review and approval. (7-15-2022) we had the pre-construction meeting, and the contractor is scheduled to start the first week in August with anticipated completion by November 1st. (8-12-2022) Working on the final punch list items, core sample testing was completed asphalt material and construction complies with the approved specifications. (8-12-2022) The contractor started the concrete work on 8-8-2022. (9-2-2022) Paving is completed at Cedarbridge, Madison, Mazza, Jenny Lynn, West Oakcrest and West Revere. The contractor will finish Northwood on the 7th and will mobilize back the week of September 19th to complete the paving. (9-15-22) The contractor finished 55 % of the project. Will mobilized to finish the paving on September 19th. (10-7-2022) All paving has been completed, the contractor will be the asphalt driveways and the punch list item. (10-21-2022) Contractor completed the line striping, working on the final change order amount and punch list items. (11-10-2022) Project will be under budget, working on the final change order amount and punch list items. (11-25-2022) working on the punch list items. The NJAWC had a main leak at the intersection of Wilson Drive and Wilson Drive. The opening was about 7'X6', I am working with the NJAWC on the limits of the pavement restoration. **(3-31-2023) no updates.**

NF13-53 Reconstruction of Oak Avenue (Municipal Aid FY 2022)

The City of Northfield has been awarded FY2022 NJDOT Municipal Aid program grant in the amount of \$285,000.00 for the above referenced project. The reconstruction limits are West Mill Road to the east and Burroughs Avenue to the west. Contractor's bids were received for the project known as "Reconstruction of Oak Avenue" at the Municipal Building on January 4, 2023. The lowest bidder for the project was Arawak paving Co, Inc with a total bid of \$268,900.00. **(3-31-2023) The Contractor asked if we want to postpone the paving until the school is out.**