


















































 

 

 

 

 

 

 

 

 

 

 

 

ENGINEER’S REPORT 









that an employee from public works be present when they are slip lining the sewer main, to monitor the sewer 
flows and to address any issue that might come up, the work is scheduled to start the first week of September. 

(8-26-2021) No update. (9-10-2021) Contractor will start the pipe cleanup next week he had an issue with the 
NJAWC allocating a fire hydrant for their use. (9-10-2021) the Contractor is scheduled to start on the 14th. (9-23- 
2021) Contractor started the pipe cleaning on September 20, 2021. (10-8-2021) The contractor finished cleaning 
the lines and will start the slip lining on the 11th, project should be completed by October 22nd. (10-22-2021) The 
project was completed we have an issue with a section of the liner near Roosevelts and Route 9, the Contractor 
will repair on Monday, total sewer main lined is 4,480'. (11-5-2021) The project has been completed, I still need to 
review all the videos for the completed work, meanwhile there is a small issue with the main along Roosevelt 
Avenue near Tilton Road, the Contractor will fix. (12-10-2021) Received the payment request, and all the prep 
and post installation videos for our review. (1-14-2022) Spoke with the contractor regarding the issue with the slip 
line at the intersection of Tilton and Roosevelt waiting on his time frame to fix, so we can process the payment. (2- 
6-2022) Due to the weather the repair can't take place until the temperature is in the upper 40, at this time we 
recommended a partial payment to the Contractor. (4-8-2022) We prepared the final change order for approval by 
Council, mainly this change order reflects few discrepancies between the as-built plan and the actual conditions in 
the field. (4-22-2022) We received the final payment request from the Contractor on 4-202-22, it will be on the 
next Council meeting agenda for payment. (5-6-2022) Final payment has been submitted, Contractor provided the 
required maintenance bond. (9-15-2022) Project is completed, only one punch list item remains to be completed. 
(10-7-202) We are going to prepare a bid package for another section of the deep sewer to be slipped lined. (10- 
21-2022) Bid package has been completed and will be going out to bid next week. (11-25-2022) Bid opening is 
scheduled for December 2, 2022. (12-8-2022) I prepared the recommendation of award for the Council to approve 
for Phase II. (1-13-2023) we have the pre-construction meeting setup for January 26, 2023(3-3-2023) Contractor 
started the slip lining on 2-27-2023. (3-17-2021) The Contractor is attempting to fix the damaged liner along New 
Road in front of McDonald, the Contractor will try next week one more method to remove the damaged liner, if it 
fails, they will need to excavate and replace the pipe. (3-31-2023) The Contractor is not able to fix the liner without 
removing the pipe, they are in the process of getting the contractor to get this work done, it will take 2 nights to fix 
it. {(4-14-2023) the contractor is in the process of removing the damage liner the night work started on 
April 11th and will be completed by the 18th •

NF13-52 2021 Local Road Paving Program 

(3-18-2022) This project originally included full width repaving W Revere Ave (Rt 9 & Leeds Ave), Leeds Ave (W 
Revere & Oakcrest), W Oakcrest (Leeds & Rt 9), Northwood Court, Chestnut Ave (Rt 9 & Maple), Virginia Ave 
(Shore Rd & Broad St), Jenny Lynn Drive, Catherine Place, Cedarbridge ( Oak Ave & Delmar Ct), Franklin Ave 
(Bike path & Broad St), Putting green ( Shore Rd to Broad Street), Madison Ave, and half width repaving for 
Cedarbridge (Delmar & Zion) and Putting Green (Bike path & Broad St), Mazza Drive was added to the scope of 
this project. (4-8-2022) We are working on the engineering plans and the bid specifications. (4-22-2022) We 
completed the field work for Casey Drive, which was added to the last Council meeting and should have the plana 
and specification ready early next month. (5-6-2022) Plans and bid specifications are completed and at the 
Clerk's office for review. We need Council's approval to go out to bid the project. (6-10-2022) We have bid 
opening scheduled for June 17, 2022. (6-24-2022) I submitted the recommendation of award for the Council 
review and approval. (7-15-2022) we had the pre-construction meeting, and the contractor is scheduled to start 
the first week in August with anticipated completion by November 1st

. (8-12-2022) Working on the final punch list 
items, core sample testing was completed asphalt material and construction complies with the approved 
specifications. (8-12-2022) The contractor started the concrete work on 8-8-2022. (9-2-2022) Paving is completed 
at Cedarbridge, Madison, Mazza, Jenny Lynn, West Oakcrest and West Revere. The contractor will finish 
Northwood on the 7th and will mobilize back the week of September 19th to complete the paving. 
(9-15-22) The contractor finished 55 % of the project. Will mobilized to finish the paving on September 19th. (10-7-
2022) All paving has been completed, the contractor will be the asphalt driveways and the punch list item. (10-21-
2022) Contractor completed the line striping, working on the final change order amount and punch list items. (11-
10-2022) Project will be under budget, working on the final change order amount and punch list items. (11-25-
2022) working on the punch list items. The NJAWC had a main leak at the intersection of Wilson Drive and Wilson
Drive. The opening was about 7'X6', I am working with the NJAWC on the limits of the pavement restoration . .(!:
14-2023) no updates.
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