










 

 

 

 

 

 

 

 

 

 

 

 

ENGINEER’S REPORT 



-DEBLASIO &
ASSOCIATES 

ENGINEERS, SURVEYORS AND PLANNERS 

4701 NEW JERSEY AVENUE • WILDWOOD, NJ 08260 PHONE: 609-854-3311 • FAX: 609-854-4323 

To: Mayor & Council 
City of Northfield 

Engineer's Report 

From: Marc DeBlasio, P.E., P.P., C.M.E. 

City Engineer 

cc: Mary Canesi, Clerk (via email) 
Dawn Stollenwerk, CFO (via email) 

Darren Boyd, Supervisor of Public Works (via email) 

Nancy Mauro, P.E. (via email) 

Date: November 25, 2025 

Grant Applications 

1. FY2024 NJDCA Local Recreation Improvement Grant (LRIG)

► The New Jersey Department of Community Affairs has announced that they are accepting

LRIG applications and the submission deadline is February 27, 2024. The LRIG application was

submitted on February 23, 2024.

► Grant awards were announced on May 31, 2024 and the City was awarded $63,000.00.

► The City requested that due to budget constraints, the project be revised to be closer in cost

to the grant award. Our office contacted the NJDCA in February of 2025. The NJDCA will allow

for a change in scope in the project and will allow engineering costs to be submitted with the

construction estimate.

► Our office submitted a revised proposal on March 12, 2025 based on this information.

► The NDCA approved the revised scope of work of a stone parking lot and the inclusion of

engineering design fees on March 21, 2025. A time extension request was not approved, and

the project must be completed by April 2026.

➔ Project design is being finalized. NJDCA will allow for the City to receive proposals instead of

bids based upon engineer's estimate.

➔ Plans and Specifications submitted for City review on November 4, 2025.

2. Atlantic County Improvement Authority Community Development Block Grant

► The City has selected the installation of ADA compliant bleachers at the five baseball fields at

Birch Grove Park.

► Our proposal was submitted on April 28, 2025.

► The application was submitted on May 29, 2025.
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3. New Jersey Department of Transportation State Aid Program

► Our proposal for this project was submitted on April 30, 2025.

► The City will be holding a special meeting on June 16th to select a project.

► The application for the Resurfacing of Burton Avenue was submitted to the NJDOT System for

Administering Grants Electronically (SAGE) on June 25, 2025.

► The NJDOT issued notice of award on November 17, 2025 in the amount of $254,125.00.

4. New Jersey Department of Transportation Local Projects Fund (NJ DOT LTPF)

► The City has selected the reconstruction of Forrest Drive from Juniper Drive to Mill Road

for FY2024 of the Local Transportation Project Fund.

► The application was submitted to the System for Administering Grants Electronically

(SAGE) on June 26, 2024.

► This application was not awarded grant funding for the fiscal year 2024 under the Local

Transportation Project Fund, as stated in a letter from the State dated May 13, 2025.

► The City selected the Resurfacing of Cedar Bridge Avenue for the FY2025 of the Local

Transportation Project Fund. The application was submitted to NJDOT System for

Administering Grants Electronically (SAGE) on June 24, 2025.

5. New Jersey Department of Transportation Municipal Aid

► The City has selected the reconstruction of Juniper Drive from Cedar Bridge Road to Mill

Road as its project for FY2025 Municipal Aid.

► The City was awarded $229,190.00 on November 13, 2024 for this project. The total

project cost estimate is $355,824.70.

► Survey work has been completed and plans are being prepared.

► The plans and specifications were approved by NJDOT, and the City was transmitted these

documents on June 30, 2025 and notified that the project is ready for bid.

► Project bid date is August 5, 2025. Our office met with City officials on July 30, 2025 to

coordinate project start date, resident letter and resident parking. Tentative project start

dates is September 22, 2025 and the project duration is estimated to be 5 weeks.

► The Preconstruction meeting was held September 16, 2025 at 10am.

➔ Project began on Thursday October 9, 2025.

➔ A change in scope for replacement of curb inlet piece and stormwater manhole casting 

and lid was approved. Milling of the street began on November 3, 2025, and paving was 

conducted the week of November 10, 2025. Striping will be conducted in the next week 

or two. Landscaping will be conducted in the Spring for better chance of root 

establishment.



Engineering 

1. Slipline Repairs Zion and Mill Roads, Zion and Davis Roads

► The bid opening was held on April 10, 2025.

► The City selected to award Bid Alternative #3, slipline repair and manhole rehabilitation at

Zion and Mill and Zion and Shore Roads. A letter of recommendation was submitted to the

City on April 23, 2025.

► Videoing of pipes at both locations began September 8, 2025 2025 and was completed

September 9, 2025.

► A Pipe collapse occurred at Zion/Shore Road on Saturday October 4, 2025. Mathis

Construction mobilized for emergency repairs. DBA is recommending full replacement in this

location as well as sections of Zion and Mill Road due to similar pipe conditions.

► The City has approved the replacement of piping at the Zion/Shore Road location and partial

replacement at the Zion/Mill location.

► The County Engineer has approved that the Zion/Shore Road replacement work can be

conducted during day hours. Mathis awaiting County permit approvals to begin work.

► Replacement work at Zion/Shore Road has been scheduled for Thursday November 20, 2025.

2. Habitat for Humanity Housing Project (Dolphin Avenue)

► Our office submitted a proposal for the Habitat for Humanity Project on Block 69 Lot 1.02 and

Block 66 Lot 11 on August 5, 2024.

► The draft subdivision plans were transmitted to the City, Tiffanny Morrissey, and PHNX

Development Partners on June 23, 2025. Our office is in the process of coordinating a meeting

with the County Engineer, who received the plans on June 30, 2025.

► Our office met with City officials and Atlantic County on July 16, 2025 to discuss site plan

requirements. A meeting is scheduled to be held with the City project team on August 7, 2025.

► Subdivision located on Harvey Drive to be modified to remove 4th unit due to conflict with

intersection and setback requirements. PHNX proposed alternatives that are under

consideration by the City and its representatives. Stormwater design has begun on the

subdivision located on Dolphin Avenue.

► Draft plans were sent to Tiffany Morrissey on October 16, 2025 for the finalization of the

Redevelopment Plan.

► The site has been partially cleared for soil samples and the samples were taken on November

17, 2025 for finalization of stormwater design.


